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CCR No. 97-0284 Logged Date 3/7/97 Rev. - Request Type CCR

Priority Routine [_] Urgent[_] Emergency [X] |Affected Release B Change Class ||

Title (description) TRMM Removal

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561
RTM Change Start New |:|
Baseline
Problem

TRMM IRD is no longer supported. Requirement and/or link modifications are needed for BO validation; compliance to
release B TAM(s) and/or DID 304 rejection letter comments; and/or Release B re-plan release allocations to BO or B1.

Proposed Solution

Remove TRMM IRD Requirements. Requirement and/or link modifications and/or release attribute changes are made as
warranted. For non-allowable attribute values use: “unverified® for acceptance and system
verification status (RbRs); ‘unverified’ for verification status (L4s); and ~ approved ~ for L4
status. Data reflects RTM 1/25/97 baseline.

Any orphans will be handled with follow-up CCRs.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng FOS M&O
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [7] Subcontract [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Linda Seay (signed) Linda Seay 3/6/97
Signature Date
Office Sys. Eng. Office Manager (signed) Edward Nicosia for F. Davarya  3/6/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson  (signed) Joe Guzek 3/7/97

Signature Date

CM010C96 ECS




